

Proposed Project Schedule - Renewn Health Exterior Sign Program

ID	Task Name	Duration	Start	Finish	Predecessors	Jul 5, '15	Jul 19, '15	Aug 2, '15	Aug 16, '15	Aug 30, '15	Sep 13, '15	Sep 27, '15	Oct 11, '15	Oct 25, '15
						W	T	S	F	S	T	W	T	S
1	Design Development (6 weeks)	30 days	Wed 7/1/15	Tue 8/11/15										
2	Project Kick Off	1 wk												
3	Site Verification & City Regulatory Research	1 wk												
4	Design Development	1 wk												
5	Design Concept Review	2 wks												
6	Design Approval	1 wk												
7														
8	Project Implementation and Management (12 weeks)	60 days	Wed 8/12/15	Tue 11/3/15										
9	Regulatory / Approval / Permits	1 wk												
10	Engineering Production Design	2 wks												
11	Fabrication	6 wks												
12	Installation	2 wks												
13	Final Documents Closeout	1 wk												

Key team members are as referenced in Image Group Bios with direct supervision over each project task.

Main point of contacts throughout the life of the project will be:
 Rebecca Redmond - Signage Consultant = 60% of daily labor dedicated to Renewn Health
 Marian Buenrostro - Director of Project Management = 60% of daily labor dedicated to Renewn Health
 Alicia Hansen – Creative Design = 70% of daily labor dedicated to Renewn Health

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress





RANCHO CUCAMONGA
 Planning Department
 (909) 477-2750

SIGN PERMIT APPLICATION

Zoning = IP

GENERAL INFORMATION

Business Name:	<i>SAN Antonio Regional Hospital</i>		
Business Address:	<i>8301 Elm Ave Rancho Cucamonga CA</i>		
Applicant's Name:	<i>Image Group</i>	Phone:	<i>818 919 0934</i>
Applicant's Address:	<i>430 Skerens Ave Ste 270, Playa Beach</i>	Email:	<i>mariano@imagegroupusa.com</i>
Business Owner's Name:	<i>San Antonio Community Hospital</i>	Phone:	<i>hkoening@sach.org</i>
Business Owner's Address:	<i>999 San Bernardino Road Upland CA</i>	Email:	

TYPE OF SIGN PERMIT for permanent on-site signs

<input type="checkbox"/> Monument Sign	<input type="checkbox"/> Pedestrian Traffic	<input checked="" type="checkbox"/> Wall Sign
Length: <i>12'</i>	Height: <i>2'</i>	Square Feet: <i>24 #</i>
Building Linear Feet: <i>23' store front</i>		
<input type="checkbox"/> Monument Sign	<input type="checkbox"/> Pedestrian Traffic	<input type="checkbox"/> Wall Sign
Length:	Height:	Square Feet:
Building Linear Feet:		
<input type="checkbox"/> Monument Sign	<input type="checkbox"/> Pedestrian Traffic	<input type="checkbox"/> Wall Sign
Length:	Height:	Square Feet:
Building Linear Feet:		
<input type="checkbox"/> Monument Sign	<input type="checkbox"/> Pedestrian Traffic	<input type="checkbox"/> Wall Sign
Length:	Height:	Square Feet:
Building Linear Feet:		
<input type="checkbox"/> Uniform Sign Program	Sign Program #:	Center Name:

OWNER CERTIFICATION

I certify that I am presently the legal owner or property manager of the above-described property. Further, I acknowledge the filing of this application and certify that all of the above information is true and correct.

Date:	Signature:
-------	------------

Print Name and Title:

ACTION

<input type="checkbox"/> Approved	<input type="checkbox"/> Denied	Signature:	Date: / /
Comments:			

Date Received:	Received By:	File #:	Fee:	Cash Deposit:	Receipt #:
/ /			\$	\$	

Account # for Planning Fees: 10010004508 Account # for Deposit: 18820002310



Sign Permit - Permanent

Permit Number - DRC2015-00234

Business Name:

Location: 8301 ELM AVE

APN: 020896122-0000

Organization Name: Image Group

Contact:

Phone: (858) 345-1542

Total number of signs: 2
Total wall sign area: 18.8

Uniform sign program: N/A
Total monument sign area: 16.00

Type of Sign	Illuminated	Structural	Length	Height	Square Feet
Monument Copy Change	No	No	4.00	4.00	16.00
Wall Copy Change	No	No	9.40	2.00	18.80

Issued By: Mayuko Nakajima

Issued: 03/05/2015

Expires: 3/3/2020

Lon: -117°15'41.13"W

Lat: 32°59'36.25"N

8301 Elm Ave.


 City of Rancho Cucamonga
 Planning Department
APPROVED
Mayuko Nakajima
Mar 5, 2015

Please contact the Planning Department at
 (909) 477-2750 for Final Planning Inspection



**SAN ANTONIO
REGIONAL HOSPITAL**

**San Antonio Regional Hospital
8301 Elm Ave.
Rancho Cucamonga, CA**

Published: February 25, 2015



8301 Elm Ave_r5

Item	Sign Type	Punch Required	Punch Revision	Estimated Date of Completion	Complete (X)	Client Sign Off
1						
2						
3						
4						
5						
6						
7						
8						

Check List Per Sign
 Review for Paint Touch Up
 Review stone caps, stonework and mortar joints for gaps
 Test each electrical sign for lighting and hotspots
 Check all screws to ensure tightened and counter sunk screw to ensure flush with panels
 Check panels to ensure securely fastened
 Ensure all UL Labels are present
 Ensure access panel is visible and accessible for client
 Ensure transformer is properly secured and fastened and accessible via access panel
 Overall visual appearance